

GP Important Dates

Phase Name	Due Date	Evaluation %	Notes
Initial Project Proposal	Sunday- 03/3/19 Week 2	-	See GP System for guidelines
Projects Approvals	Monday- 04/3/19 Week 2	-	GP Committee Approval
Project Initiation	Sunday- 17/3/19 Week4	10%	See GP System for guidelines and assessment rubric
Planning and Requirement	Sunday- 07/04/19 Week6	10%	See GP System for guidelines and assessment rubric
Project Analysis and Design	Sunday- 28/4/19 Week9	15%	See GP System for guidelines and assessment rubric
Technical Check Point	Thursday- 02/05/19 Week10	15%	<i>Technical Committee</i>
Implementation and Testing	Sunday- 19/5/19 Week13	5%	
Full Draft Documentation submission	Sunday- 24/5/19 Week14		See GP System for guidelines
Presentations Period	Saturday- 08/6/19 Week16	45%	See GP System for guidelines
Final Hard copy submission	Thursday- 20/6/19		See GP System for guidelines
Total		100%	

Seminars Dates

Seminar Title	Seminar Date	Seminar Details	Presenter
Project Initiation Phase	06/3/19	12:30 room 7318	Graduation Committee member
Planning and Requirement Phase	20/3/19	12:30 room 7318	Graduation Committee member
Project Analysis and Design Phase	10/4/19	12:30 room 7318	Graduation Committee member
Implementation and Testing Phase	29/4/19	12:30 room 7318	Graduation Committee member