

GP Important Dates- 20201

Phase Name	Due Date	Evaluation %	Notes
Project Initial Proposal	Tuesday- 27/10/20 Week 2	-	See GP System for guidelines https://lms.uop.edu.jo/gp/
Projects Abstracts Approvals	Wednesday- 28/10/20 Week 2	-	GP Committee Approval
Project Initiation	Sunday- 08/11/20 Week4	10%	See GP System for guidelines and assessment rubric
Planning and Requirement	Sunday- 22/11/20 Week7	10%	See GP System for guidelines and assessment rubric
Project Analysis and Design	Sunday- 6/12/20 Week9	15%	See GP System for guidelines and assessment rubric
Technical Check Point	Monday- 11/1/21 Week14	15%	<i>Technical Committee</i>
Implementation and Testing	Thursday- 14/1/21 Week14	5%	
Full Draft Documentation submission	Sunday- 17/1/21 Week14		See GP System for guidelines
Discussion Period	Wednesday - 20/1/21 Week15	45%	See GP System for guidelines
Final Hard copy submission	Thursday - 04/2/21		See GP System for guidelines
Total		100%	

Seminars Dates

Seminar Title	Seminar Date	Seminar Details	Presenter
Project Initiation Phase	1/11/20	2 pm MS Teams	Graduation Committee member
Planning and Requirement Phase	09/11/20	12:30 MS Teams	Graduation Committee member
Project Analysis and Design Phase	23/11/20	12:30 MS Teams	Graduation Committee member
Implementation and Testing Phase	07/12/20	12:30 MS Teams	Graduation Committee member