

## GP Important Dates- 2020-2021 (2)

Phase Name	Due Date	Evaluation %	Notes
Project Initial Proposal	Sunday- 7/3/21 Week 2	-	See GP System for guidelines <a href="https://lms.uop.edu.jo/gp/">https://lms.uop.edu.jo/gp/</a>
Projects Abstracts Approvals	Tuesday- 9/3/21 Week 2	-	GP Committee Approval
Project Initiation	Sunday- 21/3/21 Week4	10%	See GP System for guidelines and assessment rubric
Planning and Requirement	Sunday- 4/4/21 Week6	10%	See GP System for guidelines and assessment rubric
Project Analysis and Design	Sunday- 18/4/21 Week8	15%	See GP System for guidelines and assessment rubric
Technical Check Point	Monday- 9/5/21 Week11	<b>15%</b>	<i>Technical Committee</i>
Implementation and Testing	Thursday- 21/5/21 Week14	5%	
Full Draft Documentation submission	Sunday- 27/5/21 Week14		See GP System for guidelines
Discussion Period	Wednesday - 1/6/21 Week15	<b>45%</b>	See GP System for guidelines
Final submission	Thursday - 17/6/21		See GP System for guidelines
<b>Total</b>		<b>100%</b>	

## Seminars Dates

Seminar Title	Seminar Date	Seminar Details	Presenter
<b>Project Initiation Phase</b>	<b>10/3/21</b>	<b>12:30</b> <b>MS Teams</b>	Graduation Committee member
<b>Planning and Requirement Phase</b>	<b>22/3/21</b>	<b>12:30</b> <b>MS Teams</b>	Graduation Committee member
<b>Project Analysis and Design Phase</b>	<b>5/4/21</b>	<b>12:30</b> <b>MS Teams</b>	Graduation Committee member
<b>Implementation and Testing Phase</b>	<b>19/4/21</b>	<b>12:30</b> <b>MS Teams</b>	Graduation Committee member